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 EMS 
Å Light gauge wall framing is substantially complete 
Å Sheetrock about 70% complete - Finishers working in some areas 
Å Unit heaters and HVAC Equipment installation is ongoing 
Å Surveyor staked for final grade around EMS 
Å Most of the blocking is in for bathroom fixtures, millwork, etc 

 
 

Patient Wing 
Å Major pieces for structural steel are in 
Å Foundation work for the west end of the north connector is in progress 
Å Parking lot expansion work has been staked out 
Å The island in the existing parking lot has been removed 

 
MOB 
Å Foundations complete 
Å Underground plumbing is in progress 
Å New steel column for existing building arrived and will be installed next week 
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Blocking and insulation for interior walls 
are going in 
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EMS 
Å Exterior grading, followed by site concrete and building stucco 
Å Sheetrock completion 
Å Plumbing fixtures installation 
Å Overhead doors will arrive near the end of the month 

 

Patient Wing 
Å The next major parking closures will be due to asphalt paving - Currently in the planning and coordination stage with the hospital 
Å Deck installation to follow structural steel 
Å Hangers and fireproofing to follow deck 

 
MOB 
Å Underground electrical following plumbing 
Å Electrical primary service installation to begin as soon as the boring contractor is available 
Å New column at existing building will be installed next week so interior work can begin 

 

Å   
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Major pieces of structural 
steel are in 


